

Milestones and Deliverables

Implementation schedule from project initiation through final system completion

FINAL COMPLETION: SEPTEMBER 11, 2026

STUDENT
Brent Lawrence C. Bernardo

SECTION
ITE231

PROFESSOR
Paul John Cabance

Project direction: Deliver a safe, accessible EverCare application aligned with SDG 3, including real data integration, BLE monitoring, and limited non-diagnostic AI assistance.

TIMELINE ENDS SEP 11

NO.	MILESTONE	EXPECTED OUTPUT / DELIVERABLE	TARGET DATE	STATUS
1	Proposal and SDG Alignment	Revised EverCare concept, approved scope and wireframes, with clear SDG 3 relevance.	July 19, 2026	COMPLETED
2	Development Foundation	Configured Flutter project, organized folder structure, and connected GitHub repository.	July 21, 2026	COMPLETED
3	Navigable UI Prototype	Initial EverCare screens, modern user interface, and working navigation between pages.	July 26, 2026	COMPLETED
4	Supabase Foundation	Database schema, authentication foundation, row-level security, and deployed migration.	July 30, 2026	COMPLETED
5	Week 3 Planning Package	Gantt chart, milestones document, risk plan, and Week 2 progress presentation package.	August 2, 2026	IN PROGRESS
6	Core Data Integration	Real CRUD records with loading, empty, validation, and error states across core modules.	August 9, 2026	PLANNED
7	Health and BLE Workflows	Stabilized BLE monitoring, blood-pressure history, and integrated medicines, visits, journals, and SOS pages.	August 16, 2026	PLANNED
8	AI Assistance Prototype	Limited non-diagnostic AI prototype with documented privacy limits and safety rules.	August 23, 2026	PLANNED
9	AI Integration and Feature Freeze	AI assistance on approved pages, accessibility refinements, final UI, and frozen feature scope.	September 2, 2026	PLANNED
10	System Testing and Validation	Unit, widget, integration, usability, security, privacy, and BLE validation evidence.	September 6, 2026	PLANNED
11	Final Release Package	Resolved priority defects, final documentation, release APK, report, and presentation materials.	September 10, 2026	PLANNED
12	Final System Completed	Finished and verified EverCare application with complete submission package; no later project activities scheduled.	September 11, 2026	FINAL