

Risk Assessment & Contingency Plan

Project, technical, safety, and delivery risks through final completion

FINAL COMPLETION: SEPTEMBER 11, 2026

STUDENT
Brent Lawrence C. Bernardo

SECTION
ITE231

PROFESSOR
Paul John Cabance

Assessment method: Risks are ranked from likelihood and impact. Early-warning triggers determine when the contingency plan is activated. Scale: L Low M Medium H High

ID	RISK AND EARLY-WARNING TRIGGER	L	I	RATING	PREVENTIVE / MITIGATION ACTION	CONTINGENCY PLAN
R1	Scope creep and late feature requests Trigger: A new feature is requested after the September 2 feature freeze.	H	H	CRITICAL	Lock the core scope, rank work by user safety and assignment value, and review the backlog weekly.	Move nonessential work to a future backlog; preserve core health, medication, appointment, journal, emergency, data, and navigation flows.
R2	Schedule delay or limited developer availability Trigger: A weekly milestone slips by two or more days.	M	H	HIGH	Use weekly checkpoints, small commits, and a September 7-10 buffer for defects and documentation.	Reprioritize the critical path, reduce polish on noncore pages, and complete the minimum verified release before optional enhancements.
R3	BLE packets vary or the BP monitor disconnects Trigger: Packet length/structure changes, notifications stop, or sessions end early.	H	H	CRITICAL	Preserve full raw sessions, timestamps, connection events, and provisional decoder safeguards; test repeated measurements.	Keep manual BP entry available, avoid unverified decoding, isolate the decoder, and document unsupported packet structures for later study.
R4	Health information is mistaken for a diagnosis Trigger: UI or generated wording implies medical verification, diagnosis, or treatment.	M	H	HIGH	Use clear non-diagnostic wording, show data provenance, and never label captured readings as medically verified.	Remove the unsafe claim immediately, require user confirmation for stored values, and replace it with neutral guidance to consult a professional.
R5	Supabase or internet service becomes unavailable Trigger: Authentication or data requests repeatedly time out or return service errors.	M	M	MODERATE	Maintain clear loading/error states, validate migrations, and keep schema and configuration backed up in Git.	Show a safe unavailable state, prevent duplicate writes, retry only when appropriate, and resume data operations when connectivity returns.

Risk Register — Continued

Controls prioritize user safety, privacy, recoverability, and on-time completion

NO ACTIVITIES AFTER SEPTEMBER 11

Response rule: A high-impact safety or privacy risk can block release even when the schedule is on track.

Owner: Project Developer | Review: Weekly

ID	RISK AND EARLY-WARNING TRIGGER	L	I	RATING	PREVENTIVE / MITIGATION ACTION	CONTINGENCY PLAN
R6	Privacy breach or incorrect database access control Trigger: Cross-user data appears, RLS tests fail, or a secret key is exposed.	L	H	HIGH	Use owner-scoped queries and RLS, keep service-role secrets out of the app, and test access with separate accounts.	Stop release and data writes, revoke exposed credentials, patch policies, review affected records, and retest before restoring access.
R7	AI assistance produces unsafe or misleading advice Trigger: Output suggests diagnosis, medication changes, emergency delay, or unsupported certainty.	M	H	HIGH	Limit AI to non-diagnostic support, define prohibited outputs, minimize sensitive context, and validate representative prompts.	Disable the AI entry point, revert to reviewed static guidance, document the failure, and revise safeguards before re-enabling it.
R8	Android compatibility or accessibility defects Trigger: Text clips, contrast fails, navigation is confusing, or animations cause lag.	M	M	MODERATE	Test multiple screen sizes, elderly-friendly text, contrast, touch targets, scrolling, and reduced-motion behavior.	Simplify heavy visuals and animations, adjust responsive constraints, and prioritize access to critical actions over decorative polish.
R9	Build, dependency, or repository failure Trigger: Flutter analyze/build fails, dependency resolution breaks, or files/history are lost.	M	M	MODERATE	Commit small verified changes, keep the remote repository current, lock dependency versions, and preserve a known-good APK.	Restore the last working commit or clone, reapply only verified changes, and use the documented Flutter environment to rebuild.
R10	Insufficient testing before final submission Trigger: Critical defects remain after September 6 or the release build cannot complete core flows.	M	H	HIGH	Test continuously, freeze scope on September 2, and reserve September 7-10 for fixes, documentation, and release verification.	Remove unstable optional features, retest the critical path, document known limitations, and submit only the most stable verified build.

PRIORITY RESPONSE SEQUENCE

1. Protect the user → 2. Preserve privacy and data → 3. Stabilize core workflows → 4. Reduce scope → 5. Resume planned work.

RELEASE GATE

EverCare is complete only when core navigation, records, BLE/manual BP flow, safety wording, privacy controls, and the final APK have been verified.